
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 07/08/2013

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0001

11/06/2014

Contract Location: Time Allowed:

 I-75/SR 401 IN COBB COUNTY. 

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

05/17/2013

05/31/2013

07/02/2013

07/08/2013

10/11/2014

00/00/0000

00/00/0000

328 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 146.65

481 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,503,396.69

$3,318,887.00

$3,437,115.34

3.60%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004422      $3,503,396.69 $3,318,887.00 $3,437,115.34 1.89% $66,281.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 07/08/2013

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0001

11/06/2014

Project Number: M004422      I-75/SR 401 - SIGNING UPGRADES

 

M004422                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $100,883.48 $0.00 $100,883.48

Non-Participating $25,220.87 $0.00 $25,220.87

Total Earnings $126,104.35 $0.00 $126,104.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $126,104.35 $0.00 $126,104.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($59,823.00)

Total: $66,281.35 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $66,281.35

($59,823.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 07/08/2013

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0001

11/06/2014

Project Number M004422      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 504417.400 .250

M004422

 

.250 $126,104.35 $126,104.35

Category Amount: $126,104.35 $126,104.35

Project Total Amount: $126,104.35 $126,104.35


